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VIILKINSON. R.E. This letter is in response to a letter from the U.S. Environmental Protection Agency (EPA),
;}iﬁofd“' dated September 15, 1992, and a letter from the Colorado Department of Health (CDH),
e dated December 18, 1992, regarding the delay of Phase I RFI/RI activities at the 750 and
- 904 Pads located at Operable Unit (OU) No. 10. In the Rocky Flats Plant (RFP)
Ao WA X Interagency Agreement (IAG), the 904 and 750 Pads are identified as Individual Hazardous
T T Substance Sites (IHSS's) 213 and 214, respectively. The IAG delivery date for the Draft
& Phase I REI/RI Report for OU 10 is August 25, 1994, We wish to inform you that Phase
+ Rep : ve ) 1 the .
T RFI/RI activities at these ITHSS's will not be completed in time for incorporation intc this
99 draft report. These activities will be delayed as a result of (1) the pads will be needed to
implement the IM/IRA at OU4, and (2) the lack of a disposal site allowing the waste to be
removed. Both of these issues have been discussed with you in detail in connection with
monthly Solar Ponds Remediation Project meetings and correspondence. Similarly, all
subsequent IAG milestones for these THSS's will be impacted by our inability to
TmTI Tor characterize the nature and cxtent of contamination.

We are proposing a modification to work per Part 32 of the Rocky Flats Plant Interagency
Agreement (IAG). This modification will consist of the transfer of THSS's 213 and 214
from OU 10 to OU 4. Since these THSS's are crucial to the success of the OU 4 IM/IRA,
we believe that this transfer will enable us to more effectively manage this effort. After
your approval of the THSS transfer, we will modify the RFURI workplans at OU's 4 and 10.
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Reviewed for Addressee The modification for OU 10 will be to delete all references to THSS's 213 and 214 from the
Corres. Control REP Phase I RFI/RI Workplan. With regard to OU 4, a technical memorandum will be prepared
Vau for these IHSS's based on the Final Phase I REVRI Workplan for OU 10. This technical
- = memorandum will be implemented once the waste has been removed.
Ref Lir. ¢

ADMIN RECORD

RF-46522 (Rev. 3/93)



upy 20 1993

M. Hestmark & G. Baughman
93-DOE-02330

[ ]

Once THSS's 213 and 214 have been formally transferred, we will initiate discussions
regarding extensions for associated IAG milestones, if required based on the more
appropriate $cope.

Questions or concerns regarding this letter should be addressed 10 Bruce Thatcher of my
staff at 966-3532.

Sincerely,

SIS

JamesX. Hartman
Assistant Manager for Transition
and\E)Nironmemal Restoration
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